

Untitled Gantt Project

Apr 25, 2018

<http://>

Project manager

Project dates

Mar 1, 2018 - Oct 12, 2018

Completion

0%

Tasks

12


Resources

0

Tasks

| Name | Begin date | End date |
|-------------------------------|------------|----------|
| Train in PPM at DBE | 3/1/18 | 3/30/18 |
| Design PMO at DBE | 5/1/18 | 5/20/18 |
| Appoint PMO staff at DBE | 5/21/18 | 6/9/18 |
| Design Delivery units at DBE | 5/1/18 | 5/20/18 |
| Roll out dashboard for DBE | 6/1/18 | 6/20/18 |
| Move staff to delivery units | 5/21/18 | 6/9/18 |
| Roll out PPM templates at DBE | 6/1/18 | 6/20/18 |
| PPM HEDCOM approval | 8/6/18 | 8/6/18 |
| Design PMO at PEDs | 8/12/18 | 8/31/18 |
| Train in PPM at PEDs | 9/1/18 | 9/1/18 |
| Roll out PPM at PEDs | 9/2/18 | 9/21/18 |
| Roll out dashboard for PEDs | 9/22/18 | 10/11/18 |

Gantt Chart



Resources Chart

